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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  FAMILY OF INTERIM ARMORED VEHICLES

1.  This Modification 50 to Delivery Order 0002 under Requirements Contract DAAEO7-00-D-M051 is a bilateral modification.

2.  Pursuant to Clause I.73 of the Requirements contract entitled, "Changes-Cost Reimbursement (Alternate II)(APR 1984),

and in exchange for GM/GDLS Defense Group, L.L.C.'s acceptance of an accelerated vehicle delivery schedule, the Government

hereby agrees in this Modification 50 to Delivery Order 0002 to the addition of eight (8) proposed professional personnel

positions to be used as Management Support to GM/GDLS Defense Group L.L.C.  These individuals will be totally dedicated

to the Interim Armored Vehicle (IAV) Program and physically located at the offices of GM/GDLS Defense Group, L.L.C. in

Shelby Township, Michigan.

3.  The eight (8) positions shall be two (2) Supportability Program Managers, two (2) Production, Delivery, Test, Fielding,

Software and Sustainment Program Control Managers, and four (4) Contract Managers.  The personnel in these positions shall,

in general, handle all program efforts associated with the accelerated delivery schedule to include additional Scopes of Work

(SOW), contracts and contract management, deferred test requirements, extended/revised logistic support, software issues

and revised production. Their tasks will include but not be limited to integration of all requirements, proposals or responses

from GM/GDLS, their major subcontractors and their lower tier subcontractors. Job descriptions for each position listed

above are contained in Attachment 001 to this Modification.

4.  The period of performance for this effort will begin 01 Jul 02.  The estimated completion date for this effort is

30 Jun 03.

5.  As a result of this Modification 50, the contractor is authorized to perform a maximum level of effort of 16,000

hours at the per hour rates listed below.  The amounts by calendar year are as follows:

      Hourly Rate     Hourly Fee      Total Hourly Rate    LOE Hours        Total Authorized Amount        POP

2002   $118.00         $9.00              $127.1516*        8,064             $  1,025,351        (01 Jul 02- 31 Dec 02)

2003   $125.00         $9.00              $134.8694*        7,936             $  1,070,324        (01 Jan 03- 31 Jun 03)

*Rate contains Cost of Money

6.  In addition to the negotiated settlement as outlined above, the Government reserves the right to unilaterally exercise

options under CLIN 9004AA to extend the period of performance.  The negotiated settlement for the option periods resulted

in a cost plus fixed fee level of effort settlement amount as follows:

      Hourly Rate     Hourly Fee      Total Hourly Rate    LOE Hours        Total Authorized Amount        POP

2003   $125.00         $ 9.00             $134.8694*        8,064             $ 1,087,587         (01 Jul 03- 31 Dec 03)

2004   $138.00         $10.00             $148.3807*       16,000             $ 2,374,091         (01 Jan 04- 31 Dec 04)

2005   $146.00         $10.00             $156.6179*       16,000             $ 2,505,886         (01 Jan 05- 31 Dec 05)

*Rate contains Cost of Money

7.   These options may be exercised by the Government at any time but in any event, not later than 30 days prior to the

beginning of the option period to be exercised.  The exercise of these options shall be as outlined above unless the parties

hereto agree otherwise. The Government may exercise these options for one (1, two (2), three (3), etc., or all eight (8)

positions but is not required to extend any of the eight (8) positions beyond the period of performance identified in this

modification. The contractor shall update its rates to reflect the most current agreed to pricing rates not later than thirty

(30)days prior to the exercise of any option.

8.  As a result of this modification, the total amount obligated for Delivery Order 0002 is increased by $2,095,675.00.

9.  The parties acknowledge that any and all claims for adjustment which they may have with respect to this action and the

accelerated delivery schedule under Modification 13 to Delivery Order 0002 dated 17 Jan 02 are fully satisfied in this equitable

adjustment.

10. That except as stated above, all other terms and conditions of the Contract remain unchanged and in full force and

  2 6

DAAE07-00-D-M051/0002 50

GM GDLS DEFENSE GROUP L.L.C.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

effect.

                                               *** END OF NARRATIVE A 052 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9004AA        SERVICES LINE ITEM                                                                           $      2,095,675.00              __________________                                                                            _________________

              NOUN: JV MANAGEMENT SUPPORT

              SECURITY CLASS: Unclassified

              PRON: X12GX105X1    PRON AMD: 03    ACRN: AE

              AMS CD: 31107180008

                JV Program Management Support Positions Dedicated

                to Interim Armored Vehicle Program (IAV)IAW C.2.3

                of the Requirements Contract.

                Two  (2) Supportability Program Managers

                Two  (2) Production, Delivery, Test, Fielding

                         Software and Sustainment Program

                         Control Managers

                Four (4) Contract Managers

                                2002

                            (Six Months)

                Estimated Level of Effort    8,064 hours

                Total Estimated Cost         $   949,059

                Cost of Money                $     5,113

                Fixed Fee                    $    71,179

                Total Price                  $ 1,025,351

                                2003

                            (Six Months)

                Estimated Level of Effort    7,936 hours

                Total Estimated Cost         $   990,743

                Cost of Money                $     5,275

                Fixed Fee                    $    74,306

                Total Price                  $ 1,070,324

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2003

                            $     2,095,675.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9004AA  X12GX105X1             AE       1        $               0.00  $       2,095,675.00            $       2,095,675.00

        31107180008                   2GXP44

                                                                           _________________

                                                         NET CHANGE    $       2,095,675.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        21   22033000025R5R07P31107131E9  S20113                W56HZV           $       2,095,675.00                                                                                                          __________________

                                                                                          NET CHANGE    $       2,095,675.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     696,148,718.00              $       2,095,675.00              $     698,244,393.00
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 001     JV MANAGEMENT SUPPORT JOB DESCRIPTIONS                         15-MAY-2002      003          DATA
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